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East Lake Sammamish Master Plan Trail                 

South Sammamish Segment A                                                                                            

Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning August 21st, 2017 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 8/21: 

 Wall 8 - Finish installing/moving gravity blocks 

 Wall 8a - Finish installing/moving gravity blocks 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for planting 

areas 

 Mitigation Sites - Placing wood chip mulch from the East 

Lake Sammamish Parkway 

 216+00 to 283+00 - Preparation for planting areas 

 216+00 to 283+00 - Install Chainlink Fence 

 216+00 to 283+00 - Excavation with a vactor truck for 

bollard installation 

 216+00 to 283+00 - Install fixed bollards 

 216+00 to 283+00 - Install removable bollards 

 216+00 to 283+00 - Install trail signage 

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for shoulders 

Week of 8/28: 

 Wall 8 - Finish installing/moving gravity blocks 

 Wall 8a - Finish installing/moving gravity blocks 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for planting 

areas 

 Mitigation Sites - Placing wood chip mulch from the East 

Lake Sammamish Parkway 

 216+00 to 283+00 - Preparation for planting areas 

 216+00 to 283+00 - Install Chainlink Fence 

 216+00 to 283+00 - Excavation with a vactor truck for 

bollard installation 

 216+00 to 283+00 - Install fixed bollards 

 216+00 to 283+00 - Install removable bollards 

 216+00 to 283+00 - Install trail signage 

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for 

shoulders 
 

 

 

 

Trail Trivia….. 

 

Over 2,600 feet of split rail fencing will be installed. 
 

 

Wood chip mulch installation in Mitigation Site E1 

Completed trail shoulder compaction north of Driveway 7 
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Week of 9/4: 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for planting 

areas 

 Mitigation Sites - Placing wood chip mulch from the East 

Lake Sammamish Parkway 

 216+00 to 283+00 - Preparation for planting areas 

 216+00 to 283+00 - Install Chainlink Fence 

 216+00 to 283+00 - Excavation with a vactor truck for 

bollard installation 

 216+00 to 283+00 - Install fixed bollards 

 216+00 to 283+00 - Install removable bollards 

 216+00 to 283+00 - Install trail signage 

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for shoulders 

 

 

 

 

 

 

Construction Notes: 

 

Trail side locations disturbed during construction will be restored by either planting or hydroseeding. The contractor 

is currently preparing these areas by installing topsoil, compost, and mulch. Planting areas will receive native plants 

and trees that are drought tolerant and grow well in our climate.  

 

Areas that receive hydroseeding will be seeded with a clover and wildflower mix that produces a pleasant blend of 

flowers and low growing clover! Clover seeding provides permanent erosion control, beautiful uniform restoration, 

and reduced maintenance. 

 

 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 

 

Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 

 

 

We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Completed wood chip mulch installation and a brush pile in 

Mitigation Site SB1 
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